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Ref:  TRAFFIC CONGESTION RELIEF (TCR) PROGRAM APPLICATION AMENDMENT 

APPROVALS, RESOLUTION TAA-04-03, AMENDING RESOLUTIONS TAA-03-02 and   
TAA-03-03 
 
RECOMMENDATION:    

 
Attached is Resolution TAA-04-03 three Traffic Congestion Relief (TCR) project application 
amendments for administrative close-out action that propose to adjust the financial plan and 
extend project schedules for completed TCR projects.  The California Department of 
Transportation (Department) recommends approval.   
 
BACKGROUND:    
 
The following three projects are completed.  During close-out activities, it was determined 
actual cost allocations or actual schedule accomplishments did not match the approved project 
application due to the following reasons: 
  

• Project 56 – Metrolink; track and signal improvements on Metrolink; San Bernardino 
line in San Bernardino County.  Internal audit found in-house project oversight 
expenses should have been distributed from Phase 2 – Plans, Specifications, and 
Estimates (PS&E) to Phase 4 – Construction (CON).  Construction was completed on 
the approved application end date. 

 
• Project 145 – Construction of a new siding in Sun Valley between Sheldon Street and 

Sunland Boulevard.  Internal audit found in-house project oversight expenses should 
have been distributed from Phase 4 – CON to Phase 2 – PS&E.  Construction was 
completed on the approved application end date. 

 
• Project 151 – Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit 

System.  Delays in bid specifications, third party reports, and final execution of 
contract  led to six month delay in the City of Pasadena’s ability to execute all 
agreements, take delivery of the vehicles, and place them into service. 
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The Department and applicant agencies request amendments for administrative close-out 
action in order to close out project financial records.  Approval of the requested amendments 
will not affect the final reimbursement amount paid to each agency from the TCR Fund.  A fact 
sheet describing each project is attached. 
 
Attachments 



  February 25-26, 2004 
TCR Program – Application Amendment Project #56 Reference No. 2.1c.(2) 
  
San Bernardino Metrolink; track and signal improvements on Metrolink; San Bernardino line in San 
 Bernardino County.  
 ($ X 1,000) 
Estimated Project Cost: $15,000 TCRP Funds covered by application: $624 
Total TCRP Funds Available: $15,000 Phases(s) covered by application: 2,4 
Lead Agency: Southern California TCR Funds Previously Approved for #56 $15,000 
 Regional Rail Authority 

(SCRRA) 
Implementing Agency: SCRRA 

   
TCRP Allocations Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Approved: $0   for Phase(s): N/A  
TCRP Allocations To Date: $15,000  for Phase(s): 2,4 
   

 
Project Summary:  
This project will install and extend to the west a new CTC controlled passing siding on the single track.  SCRRA 
maintains and operates the San Bernardino Line between the Rancho Cucamonga and Fontana stations.  The 
work will consist of designing and constructing an embankment and related drainage facilities, new power 
operated turnouts with related signals, controls, and power switch machines, up to 18,000 feet of track, shifting 
and reconstructing 9000 feet of storage track, shifting turnouts, adding an additional track to existing highway 
grade crossing, and modifying the nearby parts of the signal system. 
 
Amendment Summary:  This administrative close-out amendment shifts $624,000 from Phase 2 – PS&E to 
Phase 4 – Procurement & Construction. Changes proposed by this amendment are reflected in strikethrough and 
bold. 
 
Reason for Change:  This request is based on SCCRA’s internal audit. The audit found the in-house project 
oversight expenses should have been split based on the 6/30/2002 Design completion date. The correct split 
necessitates a $624,000 shift in funding from Phase 2 to Phase 4. The Phase 4 was completed on 9/30/2003, the 
CTC approved end date. 
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Prior TCRP Action:   
• Original application was approved on September 28, 2000 (Resolution TA-00-01).  
• An Amendment to extend project completion dates for Phases 2 and 4 was approved June 6, 2001 (Resolution 

TAA-01-05).  
• A minor Amendment to extend project completion dates for Phases 2 and 4 was approved October 2001.  
• A second minor amendment to extend project completion dates for Phases 2 and 4 was approved April 2002. 
• A third minor amendment was approved June 26, 2003, Resolution TAA-03-03, to extend the end date by one 

fiscal year.  Project was delayed when steel slag material was encountered, sub-surface remnants of the steel 
manufacturing process done at the site in the past, and requires additional engineering and construction time. 

 
Status of Conditions:  No conditions. 
  
Discussion/Issues:  This project is categorically exempt under CEQA.  Regional Transportation Plan 
documentation is on file.  
 
Originally presented at the December 2003 Commission meeting and withdrawn prior to action. 
 
Project is completed. 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental - Categorical Exemption
2 Plans, Specifications & Estimates 11/00 6/02 $876

$1,500
3 Right of Way Acquisition - N/A
4 Procurement of long lead items; Construction 11/00 9/03 $14,124

$13,500
Total: $15,000

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $876 $14,124 $15,000

$1,500 $13,500 $15,000
Proposed

Committed $876 $14,124 $15,000
$1,500 $13,500 $15,000

Proposed $1,500 $13,500 $15,000
Totals: $876 $14,124 $15,000

$1,500 $13,500 $15,000

Totals:



  February 25-26, 2004 
TCR Program – Application Amendment Project #145 Reference No. 2.1c.(2)  
  
Los Angeles Construction of a new siding in Sun Valley between Sheldon Street and Sunland 
 Boulevard.  
($ X 1,000) 
Estimated Project Cost: $6,500 TCRP Funds covered by application: $0 
Total TCRP Funds Available: $6,500 Phases(s) covered by application: All 
Lead Agency: TCR Funds Previously Approved for #145 $6,500 

 
 

Southern California 
Regional Rail Authority 
(SCRRA) Implementing Agency: SCRRA 

   
TCRP Allocations Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Approved: $0  for Phase(s): N/A 
TCRP Allocations To Date: $6,500  for Phase(s): 2,4 
   
 
 
 
Project Summary:  
The new siding at Sun Valley will increase rail 
passenger service by building a passing track 
on the Antelope Valley Line extending from 
milepost 15.7 to 16.9, approximately from 
Penrose Street to Sheldon Street and will be 
constructed on the geographic west side of the 
existing single main track.  Work consists of 
relocating or protecting utilities, constructing an 
embankment for the track and signals, 
constructing two signal control points, 
relocating related signals, and possibly revising 
the Penrose Street crossing to accommodate 
the siding. 
 
 

 

 
 
 
 
 
 
 
Amendment Summary:  This administrative close-out amendment shifts $213,000 from Phase 4 – Construction 
to Phase 2 – Design. This amendment also updates Phase 2 end date. Changes proposed by this amendment 
are reflected in strikethrough and bold. 
 
Reason for Change:  This request is based on SCCRA’s internal audit. The audit found the in-house project 
oversight expenses should have been split based on the 12/31/2002 Design completion date. The correct split 
necessitates a $213,000 shift in funding from Phase 4 to Phase 2. This reversal is due to using a more easily 
auditable method of determining the split between phases. Construction was completed on 12/31/2003, the CTC 
approved end date.  
 
 
 
 
 
 
 
 
 
 



TCR Program – Application Amendment Project #145 February 25-26, 2004 
Page 2 of 2  Reference No. 2.1c.(2) 
 

  

 
 

 
 
 

 
 
 
 
Prior TCRP Action:   
• Original application was approved on September 28, 2000 (Resolution TA-00-01).  
• An Amendment to extend project completion dates for Phases 2 and 4 was approved June 6, 2001 (Resolution 

TAA-01-05).   
• A Minor Amendment to extend project completion date was approved October 2001.  
• An additional minor amendment to extend project completion date to April 2003, was approved April 2002. 
• A major amendment was approved June 26, 2003, Resolution TAA-03-02, to redirect funds between phases 

and update the project schedule.  Additional time was needed due to the lengthy negotiations between the 
stakeholders.  The transfer of funds is needed to cover additional construction costs relating to the relocation of 
the fiber optic cable.  The funds from Phase 2 – PS&E are available due to actual costs being less than 
originally estimated.  

 
Status of Conditions:  No conditions.   
 
Discussion/Issues:  Project is Categorically exempt under CEQA. Regional Transportation Plan documentation 
on is file. 
 
Originally presented at the December 2003 Commission meeting and withdrawn prior to action. 
 
Project is completed. 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 COMPLETE

2 Civil and signal design and prepare Invitation for Bid 11/00 12/02 $563
11/00 11/01 $350

3 NOT APPLICABLE
4 Procurement of long-lead items and Construction 11/00 12/03 $5,937

$6,150
Total: $6,500

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $563 $5,937 $6,500

$350 $6,150 $6,500
Proposed

Committed $563 $5,937 $6,500
$350 $6,150 $6,500

Proposed
Totals: $563 $5,937 $6,500

$350 $6,150 $6,500

Totals:



  February 25-26, 2004 
TCR Program – Application Amendment Project # 151 Reference No. 2.1c.(2)  
  
Los Angeles Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System. 
   
($ X 1,000) 
Estimated Project Cost: $1,967 TCRP Funds Covered by Application: $0 
Total TCRP Funds Available: $1,100 Phases(s) covered by application: 4 
Lead Agency: City of Pasadena Implementing Agency: City of Pasadena 
   
TCRP Allocations Requested Concurrently with Application: $0  for Phase(s): N/A 
Advance Approved: $0   for Phase(s): N/A  
TCRP Allocations To Date: $1,100  for Phase(s): 4 
   
 
Project Summary:  The overall project is to purchase five alternative fuel buses (electric and/or hybrid electric) to 
enable the expansion of Pasadena's Area Rapid Transit System. These buses will provide additional services to 
heavily used routes and to add service to under served areas. 
 
Amendment Summary:  This administrative close-out amendment updates Phase 4 end date. Changes 
proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Change:  Delays in bid specifications were due to a third party firm report on the use of electric-
turbine hybrid technology for the City originally to be completed in October 2002.  However, the report was not 
completed until January 2003 and the findings incorporated into the bid specifications.   
 
Based on the study that the buses offered by Ebus best met the requirements, the City secured purchase under 
the contract Georgia Regional Transportation Authority (GRTA) awarded on May 28, 2003.  The City Council 
authorized purchase of the vehicles in June 2003 and a purchase order was processed June 30, 2003.  GRTA 
had delays in the final execution of the contract with Ebus, which further delayed the City’s ability to execute all 
agreements until after December 2003 when the City took delivery of the vehicles and placed them into service.   
 

 

 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Determination of type of vehicle that meet's Pasadena's 8/00 1/03 $65

operating requirements
2 Bid specification and process 5/01 3/03 $2
3 NOT APPLICABLE
4 Award Contract; place vehicles into service 4/03 12/03 $1,900

 6/03  
Total: $1,967

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,100 $1,100

Proposed
Local Return Local Committed $2 $2

Proposed
PBC Local Committed $65 $800 $865

Proposed

Committed $65 $2 $1,900 $1,967
Proposed

Totals: $65 $2 $1,900 $1,967

Totals:
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Prior TCRP Action:   
• Original application was approved on June 6, 2001, Resolution TA-01-09.  
• A Minor Amendment was approved October 2001 to update the overall project schedule and extend project 

completion date.  
• A Minor Amendment was approved July 23, 2002, to extend the end date of the project by one fiscal year from 

the original end date of January 2002. 
• A Minor Amendment was approved June 26, 2003, Resolution TAA-03-03, to update the project schedule.  The 

completion of the bid specifications was delayed while the City completed a report on the use of electric-turbine 
hybrid technology.    

 
Status of Conditions: No conditions. 
 
Discussion/Issues:  Financial Operating Plan is on file. Project is Categorically exempt under CEQA. Regional 
Transportation Plan documentation on file.  
 
Project is completed. 



 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-04-03, 
 Amending Resolutions TAA-03-02 and TAA-03-03 

 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief Program (TCRP); and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS the Commission identified those factors leading to changes in project scope, 

cost, and scheduled and established guidelines for agencies to submit amendments to 
TCR project applications in Resolution G-00-23, with further clarifications in Resolution 
G-01-23; and 

 
1.5 WHEREAS the Department has reviewed the following three application amendments 

for administrative close-out action for TCR projects as submitted by applicant agencies 
and found all to be in compliance with the guidelines adopted by the Commission; and 

 
2.1 NOW THEREFORE BE IT RESOLVED that the Commission does hereby approve the 

following three Traffic Congestion Relief Program application amendments for 
administrative close-out action as submitted, with subsequent clarifications and revisions: 
 
• Project #56  –  Metrolink; track and signal improvements on Metrolink; San 

Bernardino line in San Bernardino County. Amend application to update 
project funding plan previously approved under Resolution TA-00-01, as 
amended by Resolution TAA-03-03. 
Applicant Agency: The Southern California Regional Rail Authority 
(SCRRA)  

 Implementing Agency: SCRRA 
  

• Project #145  –  Construction of a new siding in Sun Valley between Sheldon 
Street and Sunland Boulevard. Amend application to update project schedule 
and funding plan previously approved under Resolution TA-00-01, as 
amended by Resolution TAA-03-02.   

 Applicant Agency: SCRRA 
Implementing Agency SCRRA 
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• Project #151 – Purchase of 5 alternative fuel buses for the Pasadena Area 
Rapid Transit System.  Amend application to update project schedule.  
Original TCR application approved under Resolution TA-01-09, as amended 
by Resolution TAA-03-03.   
Applicant Agency: City of Pasadena 
Implementing Agency: City of Pasadena; 

and 
 
2.2 BE IT FURTHER RESOLVED that this TCRP project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines. 

 
 
  




